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POLREP ?

To: T. Johnson, HQ
T. Brannigan, ORC
U.S. EPA Office of Public Affairs

R. Karl, EERB
F. Rollins, ERS III
G. Dunn, IEPA
From: = Ken Theisen, Region VU OSC
Site: A= ﬂ'u§§te Bil—;ﬁggkwlsland. Illinois (ID# RT)
Contract #: ~68=82-5001
Delivery Order #: 5801-85-342
Date: May 9, 1994
Site Location: Latitude 41°26°34.3", Longitude 90°35°37.7"
7
POLREP #: <
Weather: Temperature in the mid 58’s to 6@°F, rain
during the beginning of the week. ) qﬁdsC“-
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-~ Background :
. |

See Initial POLREP dated January 14, 1994, i

Current Activities:

On 5/2,94, an ERCS crew, consisting of 3 laborers, 1 operator, 2
foreman (1 foreman for crew and 1 foreman for water treatment), 1
clerk, and 1 response manager, TAT, and U.S. EPA mobilized to site.
An additional 8 loads of non-regulated waste oil from T16 uas
shipped via Fort Transfer to Clark Processing, Inc., Daytom, Ohio
during the week. One load of PCB contaminated waste oil uas
shipped on 5/5,/94 to Aptus, Coffeyville, Kansas via Triad for
incineration. A composite sample of the PCB contaminated paint
solids wastestream was sent to Aptus on 5,5/94 for disposal
acceptance. Analytical showed that the contaminated soil
uvastestrean is a special waste: while treatment continued on the
tank sludge wastestreanm.

On-site water treatment began on 5,/3/94. After the initial trial
run, it was determined from analytical that pre-treatment would be
needed to remove emulsified o0il & grease. As a result of
discharging into a small landlocked lake, it is critical that water
quality and discharge standards are met. During the week, pre-
treatment processes were put in place and on 5,694 full treatment
was begun. Analytical results from the second trial run showed
that all state water standards have been met.

Future Activities:
Continue disposal of PCB-contaminated oil and sludge.

Continue disposal of oil to fuels blender.
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Determine status of solidified tank sludge and arrange for

! appropriate disposal.

Dismantle tuo largest tanks using shears for scrap.

Treat on-site water decanted from tanks with the U.S. EPA mobile
water treatment systen.

firrange for disposal of PCB contaminated paint solids and tank
sludge.

Removal of any petroleum contaminated soil for disposal and
level and grade site.

Personnel :

ERCS 8
TAT 1
EPA 1

Costs: (as of May 8, 1994)

Project Ceiling Current Cost Funds Remaining ERCS 465,000
251,193 213,807 TAT 75,000 32,919 42,081 EPA 62,000 29,386 32,614
TOTAL 662,808 313,498 288,582




